STATE OF CALIFORNIA--BUSINESS, TRANSPORTACTION AND HOUSING AGENCY Arnold Schwarzenegger, Governor

DEPARTMENT OF TRANSPORTATION
DIVISION OF ENGINEERING SERVICES

Office of Structural Materials

Quality Assurance and Source Inspection

Contract # 04-0120F4
Bay Area Branch

690 Walnut Ave.St. 150 Cty: SF/ALA Rte: 80 PM: 13.2/13.9

Vallejo, CA 94592-1133 File# 69.28
(707) 649-5453 ' '

(707) 649-5493

WELDING INSPECTION REPORT

Resident Engineer:Pursell, Gary Report No:  WIR-001463
Address: 333 Burma Road Date Inspected: 08-Feb-2008
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 1000
Prime Contractor: American Bridge/Fluor Enterprises, a vV OSM Departure Time: 1400
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island L ocation: Shanghai, China
CWI Name: NA CWI Present: 1 Yesl¥l No
Inspected CWI report: (] Yes [ No ¥ N/A Rod Oven in Use: L] Yes[J No ¥ N/A
Electrode to specification: [] Yes [ No ¥ N/A Weld Procedures Followed: [ Yes[] No ¥ N/A
Qualified Welders: (] Yes [ No ¥ N/A Verified Joint Fit-up: L] Yes[J No ¥ N/A
Approved Drawings: []Yes [ No VI N/A Approved WPS:; [] Yes[] No ¥ N/A
Delayed / Cancelled: Yes[] No [J N/A
Bridge No: 34-0006 Component: NA

Summary of Items Observed:

Summary of Conversations:

Caltransinformed the night shift Caltrans inspectors, that ZPMC canceled the night shift.

Comments

This report isfor the purpose of determining conformance with the contract documents and is not for the purpose
of making repair or fit for purpose recommendations. Should you require recommendations concerning repairs or
remedial efforts please contact Mazen Wahbeh, (818) 292-0659, who represents the Office of Structural Materials
for your project.

I nspected By: Hader,Mike Quality Assurance Inspector

Reviewed By: Cuellar,Rabert QA Reviewer

Y} TL-603LWelding Inspection Report

Pagelof 1



	CWIPresentY: Off
	CWIPresentN: Off
	InspectedCWIReportY: Off
	InspectedCWIReportN: Off
	InspectedCWIReportA: Off
	RodOvenInUseY: Off
	RodOvenInUseN: Off
	RodOvenInUseA: Off
	ElectrodeToSpecY: Off
	ElectrodeToSpecN: Off
	ElectrodeToSpecA: Off
	WeldProcFollowedY: Off
	WeldProcFollowedN: Off
	WeldProcFollowedA: Off
	QualifiedWelderY: Off
	QualifiedWelderN: Off
	QualifiedWelderA: Off
	VeriJointFitUpY: Off
	VeriJointFitUpN: Off
	VeriJointFitUpA: Off
	AppDwgY: Off
	AppDwgN: Off
	AppDwgA: Off
	ApprovedWPSY: Off
	ApprovedWPSN: Off
	ApprovedWPSA: Off
	DelayedCancelledY: Off
	DelayedCancelledN: Off
	DelayedCancelledA: Off


